INSPECTION REPORT

Harbour Acceptance Trials - Machinery and Outfit Systems

Project	OSV-45 Multipurpose Offshore Support Vessel (Hull 101)
Document No.	EX-101-QA-IR-017
Revision	0
Date	22.09.2026
Prepared by	Example Shipbuilders Ltd.
Inspection period	14.09.2026 to 18.09.2026
Location	Fitting-out berth
Attended by	Class Surveyor, Owner's Representative, Yard QA

1. Summary

Harbour acceptance trials of the listed systems were carried out on Hull 101. A total of 22 observations were recorded, of which 5 were satisfactory and 17 unsatisfactory.

2. Observations Register

Sl.No	System / Equipment	Observation	Agency	Result	Action required
1	Emergency Generator	Engine started on the second attempt only; the first automatic start failed.	Class Surveyor	UNSAT	Investigate the starting battery and control relay. Repeat the blackout test.
2	Emergency Generator	Emergency switchboard took 58 seconds to energise after simulated blackout.	Class Surveyor	UNSAT	Reset the start delay and retest; must not exceed 45 seconds.
3	Emergency Generator	Exhaust piping insulation incomplete in way of the bulkhead penetration.	QA	UNSAT	Complete the insulation and fit cladding.
4	Steering Gear	Rudder swing from 35 degrees port to 30 degrees starboard took 26 seconds on each pump.	Class Surveyor	SAT	None.
5	Steering Gear	Minor hydraulic weep at the cylinder gland of pump no. 2.	Owner	UNSAT	Replace the gland packing and retest.
6	Steering Gear	Angle indicator at the wheelhouse differs from the local indicator by 3 degrees.	Owner	UNSAT	Recalibrate the rudder angle transmitter.
7	Main Switchboard	Preferential trips proved at 110% load; all three stages operated correctly.	Class Surveyor	SAT	None.
8	Main Switchboard	Insulation monitoring alarm not relayed to the wheelhouse alarm panel.	QA	UNSAT	Complete the wiring per the interconnection diagram.
9	Main Switchboard	Several breaker labels are not as per the approved drawing.	QA	UNSAT	Revise and re-fix the labels.
10	Public Address System	Cable glands at the weather-deck loudspeakers are IP54 instead of the IP56 specified.	Owner	UNSAT	Replace with IP56 glands.
11	Public Address System	Sound level of 74 dB(A) measured in the engine room with machinery running.	Class Surveyor	UNSAT	Add horn loudspeakers and re-measure; must be at least 80 dB(A) and 10 dB(A) above ambient.
12	Fire Detection	All detector loops tested; alarms correctly reported at the fire panel.	Class Surveyor	SAT	None.
13	Fire Detection	Two detectors in the galley were found with protective covers still in place.	QA	UNSAT	Remove the covers and retest the loop.
14	HVAC	Cabin 204 supply air flow is 20% below the design value.	Owner	UNSAT	Rebalance the duct dampers.
15	HVAC	Engine room supply fan no. 2 tripped on overload after 40 minutes.	QA	UNSAT	Check motor current and overload setting.
16	Bilge System	All bilge suctions proved from both pumps.	Class Surveyor	SAT	None.
17	Bilge System	Non-return valve in the forward bilge line was installed against the flow direction.	QA	UNSAT	Refit the valve correctly and test.
18	Oily Water Separator	15 ppm alarm test certificate is not available on board.	Class Surveyor	UNSAT	Obtain the certificate from the maker.
19	Deck Crane	Load test at 12.5 t completed without any deficiency.	Class Surveyor	SAT	None.
20	Deck Crane	Maker's manual on board is for a previous model.	Owner	UNSAT	Supply the correct manual.
21	Hull Structure	Weld undercut observed at the frame 28 bracket on the port side.	QA	UNSAT	Grind and re-weld, then carry out magnetic particle inspection.
22	Hull Structure	Paint coating below the specified dry film thickness in ballast tank no. 3.	Owner	UNSAT	Apply a touch-up coat and re-measure.

3. Conclusion

The emergency generator blackout test and the public address sound level test shall be repeated in the presence of the class surveyor after rectification. All open remarks shall be closed before sea trials.